



Crystal Gorup Power App

1. First Page




2. Home Page





3. Issue Tracker



CRYSTAL
FORWARD TOGETHER

Issue Tracker

☰

🏠

🔧

📄

📊

👤

📅

🚚

🏗️

🔍 Search Project Name

Crystal VueShri Sai NidhiAryamaan Develo...Sterling Sector 5

📄 Project - Aryamaan Developers Pr...👁️

📄 Project - Shri Sai Nidhi👁️

⚠️ Issue - nothing

⚠️ Issue - iOA

Normal

Normal

Show10

Issue Tracker Filter

Project

Select Project

Building

Select Building

Priority

Select Priority

Status

Select Status

Apply

Clear

CRYSTAL
FORWARD TOGETHER

Issue Tracker

👤

* Project

Select Project

* Buildings

* Issue

Enter Issue

* Issue Description

Enter Issue Description

* Assign To

Select Assign To

* Priority

Select Priority

* Attachments

There is nothing attached.

📎 Attach file

* Date Reported

31/12/2001

📅

00

⌵

:00

⌵

Close

Submit

CRYSTAL
FORWARD TOGETHER

Issue Tracker

Search Project Name

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Shri Sai Nidhi

Issue - iOA

Normal

Project - Shri Sai Nidhi

Issue - Site not clean

Critical

Show 10

1 of 1

Show desktop

4. Bill Entry

CRYSTAL
FORWARD TOGETHER

Bill Entry

Search Project Name

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers P...

Company - ABC

Work Order

Show 10

1 of 1

CRYSTAL
FORWARD TOGETHER

Bill Entry

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

No Bill Entry Available.

Show 10

Bill Entry Filter

Project

Select Project

Building

Select Building

Bill Type

Select Bill Type

Apply

Clear

CRYSTAL
FORWARD TOGETHER

Bill Entry

* Project

Select Projects

* Buildings

* Company Name

Enter Company Name

* Bill Date

31/12/2001

00

:

00

* Vendor Name

Enter Vendor Name

* Bill Number

Enter Bill Number

* ERP Bill Number

Enter ERP Bill Number

* ERP PO/WO Number

Enter PO/WO Number

* Bill Amount

Enter Bill Amount

* Credit Period

Enter Credit Period

* Bill Type

Select Bill Type

Close

Submit

CRYSTAL
FORWARD TOGETHER

Bill Entry

Search Project Name

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers P...

Company - ABC

Work Order

Show 10

1 of 1

5. Bar Chart

CRYSTAL
FORWARD TOGETHER

Bar Chart

Search Project Name

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Sterling Sector 5

Activity - Demo Purpose

Construction

Project - Aryamaan Developers Priv...

Activity - Hello

Construction

Project - Aryamaan Developers Priv...

Activity -

Construction

Project - Aryamaan Developers Priv...

Activity - 26th Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 25th Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 24th Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 23rd Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 22nd Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 21st Floor Slab - M.S. Grill, Rolli...

Construction

Show 10

1 of 137

CRYSTAL
FORWARD TOGETHER

Bar Chart

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Sterling Sector 5

Activity - Demo Purpose

Construction

Project - Aryamaan Developers Priv...

Activity - Hello

Construction

Project - Aryamaan Developers Priv...

Activity - 26th Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 25th Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 23rd Floor Slab - M.S. Grill, Rolli...

Construction

Project - Aryamaan Developers Priv...

Activity - 22nd Floor Slab - M.S. Grill, Rolli...

Construction

Show

10

Bar Chart Filter

Project

Select Project

Building

Select Building

Department

Select Department

Activity

Select Activity

Apply

Show desktop

CRYSTAL
FORWARD TOGETHER

Bar Chart

* Project

Find items

* Buildings

* Activity

* Department

Find items

* Person

Find items

* Scheduled Date

31/12/2001

00

:

00

* Due Date

31/12/2001

00

:

00

Date Completed

31/12/2001

00

:

00

Remarks

KRI

Close

Submit

CRYSTAL
FORWARD TOGETHER

Bar Chart

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Sterling Sector 5

Activity - Demo Purpose

Construction

Project - Sterling Sector 5

Activity - Title Certificate

Approval

10

1 of 1

6. Labour Card

CRYSTAL
FORWARD TOGETHER

Labour Card

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers ...

Building - Crystal Paros

10

1 of 1

Show desktop

7. Premium Receipt

CRYSTAL

Premium Receipt

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers ...

Authority - Property Tax

Show 10

1 of 1

8. Pour Card

CRYSTAL

Pour Card

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers ...

Building - Rehab 2

Date of Pour - 28/10/2025 00:00

Project - Aryamaan Developers Pr...

Building - Rehab 3

Date of Pour - 28/10/2025 00:00

Project - Aryamaan Developers Pr...

Building - Crystal Paros

Date of Pour -

Show 10

1 of 1

9. List of Consultants & Contractors

CRYSTAL
FORWARD TOGETHER

List of Consultant & Contractors

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers ...

Structure Consultant

Show 10

1 of 1

10. Delivery Tracker

CRYSTAL
FORWARD TOGETHER

Delivery Tracker

Search Project Name

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

Project - Aryamaan Developers ...

29/10/2025 05:04

Project - Aryamaan Developers Pr...

30/10/2025 04:02

Project - Aryamaan Developers Pr...

08/10/2025 00:00

Show 10

1 of 1

11. Milestone

CRYSTAL
FORWARD TOGETHER

Milestone

☰

🏠

🔧

📄

📊

👤

📅

🚚

🏗️

🔍

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5

No Milestone Available.

Show 10 ▼

<

0 of 0

>

12. Daily Progress Report

CRYSTAL
FORWARD TOGETHER

Daily Progress Report

☰

🏠

🔧

📄

📊

👤

📅

🚚

🏗️

🔍

Add

Crystal Vue

Shri Sai Nidhi

Aryamaan Develo...

Sterling Sector 5


No Daily Progress Report Available.

Show 10 ▼


<

0 of 0

>



Daily Progress Report



* Project

Find items


▼

* Building

▼

* Date

30/10/2025



* Contractor

Manpower

+

🗑


Category

NOS


Close

Submit

Show desktop



Daily Progress Report




Description Of Work


Format


•


B

/









...

Material

+

🗑


Material Type

Description of Material


Unit

Close

Submit

CRYSTAL
FORWARD TOGETHER

Daily Progress Report



Material

Material Type

Description of Material

Unit


Quantity

+


Close










Submit


13. Check List

CRYSTAL
FORWARD TOGETHER


Check List









Cleaning Folder




Site Folder



Site Visit Folder



MOM Folder



Slab Folder



 Back



Form Name	Link
INSTALLING TRACKING	Open
CubeTest	Open